

ACC Project List

	A	B	C	D	E
1	As Of: 02/05/2016				
2	Description	Team	\$/Source	Dates	Approach
3	Trail Infrastructure				
4	Design for kingpost bridge on Ledge Trail	John	600/Town	Briefing 02/09/16	Selected SHS Engineering students
5	Replace kingpost bridge on Ledge Trail	John, Rob, Wes	Xxxx/Grants Yyyy/Donations		* Need crew * Grant assistance by PLC Chris Wells
6	Design for Canoe Landing(s) on Souhegan River	John	600/Town	Briefing 02/09/16	Selected SHS Engineering students
7	Replace 2 canoe landings	John, Rob, ?	xxxx/Grants Yyyy/Land Account		* Need crew * Grant assistance by PLC Chris Wells
8	Survey Old Mail Rd corners		600/Town	Spring 2016	IF town approves article in March 2016 to change the class-VI designation to Class-B trail.
9	Establish trail in Hammond Farm easement	Bruce, Wes		04/30/2016	Easement transfer scheduled
10	Establish Pond Parish loop trail	Bruce, Wes		Start: 12/01/2015	Letters and other communications with abutters on-going, some reluctant.
11	Establish trail in Caesar's Brook	John, Wes, Vic Bennison		Start: 6/1/14 Finish: 7/30/2016	* Trail laid out by Vic Bennison early 2015. * Parking lot graded by Rec Dept 10/15/2015 * Now kiosk and trail cleanup required.
12	Establish multi-use trails in A-H-L	Wes		Spring 2016	Capitalize on new skidder roads.
13	Establish multi-use trails in Daquino	Wes		Spring 2016	Concept by Bill Wichman
14	Roadside trail signs for lesser trails	John, DPW	\$1000/Land Ac	Spring 2016	Order from Voss Signs, DPW set posts
15	Build warming shed on Smith	ACC Lead, Jim Callahan		Summer 2016	Amherst Ski Club crew
16	Establish Extreme Frisbee course on Smith	ACC Lead, Craig Fraley		Summer 2016	
17	Update all trails in NRPC GIS (and Google Maps?)		On-going federal transportation funds		* Advertise for trail-walking, GPS-toting volunteer. * Data to Sara Siskavich @NRPC

ACC Project List

	Meadows Grassland	B	C	D	E
18	Habitat				
19	Maintain meadows for wildlife habitat	Jack, Lee	5000/Town	On-going	Farmer/contractor assistance, declining budget
20	Clear and open upper Bragdon meadow	Jack		Spring 2016	Set entrance gate
21	Invasives				
22	Suppress invasives (meadows, woodlands, ROWs)	Lee, Jack	2000/Town		
23	Water Quality				
24	Souhegan River signage	Paul, John	1400/Town	Spring 2016	
25	Wetland buffer tags	Paul	100/Town	Available now	
26	Wildlife Habitat				
27	Inventory Souhegan River habitats	Rob, Tas Vamos	500/Town		* Approach Souhegan Watershed Association * Add report to NRI
28	Forest Management				Charlie and Bob
29	AHL timber harvest	Lee	Finish: Winter 2016		Sundstrom
30	Haseltine hemlock salvage	Lee	Start: 12/15/15		Charlie and Jon Stout
31	Update JER in Forest Management Plan	Lee, Charlie	xxx/Land Acco	02/30/2016	If JER update acceptable, then update all parcels
32	Lindabury Orchard (2-Yr Focus)				
33	Mow & treat ivy 1st year of 2 years in Lindabury	Rich, Lee, Jack, Randy	1300/Town	Spring 2016	In concert with Friends of the Orchard
34	"Danger - Ivy" signs	Rich	200/Town	Spring 2016	
35	Public Education				
36	Canopy & easels	Rich	260/Town		
37	Establish two environmental programs at P MEC	Anne, Nicole, Craig			
38	Create and market MyTourGuide tours of ACC lands, trails and heritage sites	Will Ludt, John			Depending on app development success.
39	Admin				
40	Order professional publications for all	Bruce	100/Town		
41	Hire Recorder	John. Jim O'Mara	1100/Town		
42	One-Time				

ACC Project List

	A	B	C	D	E
43	Marketing campaign for \$450K warrant article for Hazen land	Anne, Bruce, Rich (social media), Rob, Paul, John		02/05/2016 - 03/15/2016	
44	Update Natural Resources Inventory	(Need ACC lead), Tas Vamos		Start: 06/01/2016	* During summer, if available. * Concentrate on Souhegan River data.
45	Consolidate lots	John, Colleen	4 sets for \$60/	On NRPC tax maps spring 2016	* Eliminate fictitious and irrelevant lines. * Forms from Colleen, PB & BoS approval, Registry, NRPC GIS. * Flume and Joppa/Sutton/etc done.
46	Conduct American Chestnut sapling experiment		No charge	In 3 rd year	* Herbicide setback * Report to?
47	Research Nahill and Wheeler homesteads/barns/mill	Bruce, Will Ludt			Assist Heritage Comm research as necessary
48	Renovate Peabody Mill site	John, Anne	xxx/Grant		* Cut brush * Remove 7 encroaching trees * Stabilize stonework * Measure and document stoneworks and empoundment
49	Develop a town-wide guidance plan for habitat management on public and private properties	Suggested by Bruce			